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1. Purpose

1.1.1 The purpose of this report is for Cabinet to consider the options and next steps for the 
Greyfriars site disposal and development.

1.1.2 To present an update to Cabinet on the progress made with the preferred developer 
(Carter Endurance) following the Cabinet decision on the 7th September 2016. 

1.1.3 To conclude the procurement process with the preferred developer in line with the 
Counsel’s opinion received and outlined in Appendix 1.

2. Recommendations

2.1.1 That Cabinet:

2.1.2 Notes the progress of negotiations with the preferred developer and the received 
partial proposal.

2.1.3 Approves the cessation of negotiations with the preferred developer.

Report Title Disposal of Northampton Borough Council’s land at the 
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2.1.4 Invites the Director of Regeneration, Enterprise and Planning to update Cabinet at the 
appropriate time and approves the work required to reassess the disposal options and 
restart the disposal process.

3. Issues and Choices

3.1 Selection Background 

3.1.1. A report was taken to Cabinet on 4 March 2015 outlining the progress of the demolition 
of the former bus station building and to make it ready for future investment and 
development.  In August 2014, a large public consultation event was held at the 
Guildhall to gauge people’s ideas and aspirations for the site. A broad mix of end uses 
was suggested including: cultural, retail, leisure, transport hub, residential, commercial 
and community. A Cabinet Report detailing the outcome of this consultation was 
presented on 8th October 2014.

3.1.2 Cabinet will be aware that following the demolition of the former Greyfriars bus station, 
Council Officers have been involved in a site disposal process that will ultimately pave 
the way for redevelopment of the site. The disposal process, as set out to Cabinet on 
11th November 2015, included the following milestones:

 Advertisement;  
 Submission: Expression of Interest;
 Evaluation of returns/panel select shortlist;
 Shortlist – Invitation to tender;
 Submission: Tender return; 
 Evaluation of returns/panel selection;

o Notice to appoint;
o Cabinet decision.

3.1.3 Following the deadline for the expressions of interest stage on 6th November 2015, the 
bidders’ Invitation Document was issued to three selected bidders on the 15th January 
2016. The deadline for final submissions was noon 31st March 2016.

3.1.4 One bidder notified the Council on the 18th March 2016 that they did not wish to 
continue with the process and wished to withdraw. Two conforming bids were 
subsequently received by the due date. 

3.1.5 In the period following the submissions deadline, NBC Officers sought various 
clarifications with both developers regarding the merits of their schemes and final 
financial offers. 

3.1.6 NBC also commissioned expert independent legal, commercial and leisure advice to 
support the assessment of both bids. Advice from a leading cinema consultancy 
concluded that there would be a market for an additional family and student orientated 
cinema within Northampton.

3.1.7 The detailed scoring process identified that the preferred developer’s proposal offered 
a number of distinct advantages. Details of the scoring can be found in the Report to 
Cabinet of the 7th September 2016 and are summarised below:



 The viability of the overall scheme was considered to be better, particularly with 
regard to the cinema and restaurant offer. Independent advice highlighted a 
demand in the family and student market for another cinema. Such a product would 
also generate admissions and therefore the footfall required to support and sustain 
a vibrant restaurant offer.

 The positioning of the leisure and restaurant offer on the site, coupled with the 
improved linkages with the town centre, including the Grosvenor Centre, were 
assessed as being better thought through and the most likely to work well in 
practice. Linking the existing town centre to the site is crucial for the viability of the 
site and to maximise its impact on the wider town centre.

 The strategy for the improvements to the public realm, including the highways 
network, was regarded to be of a higher standard.

 The delivery of private rented sector housing (PRS) on the site, rather than 
apartments for sale as proposed by the Alternative Developer, was seen to be a 
less risky delivery option for the proposed residential element on the site.

 There was a greater provision for a transport hub and coach layby by Carter 
Endurance, based on the plans presented. 

3.2. Procurement Update

3.2.1 Further to the update given to Cabinet at its meeting of the 11th January 2017, ongoing 
negotiations and development work have continued with the preferred developer, 
Carter Endurance.  Unfortunately the revised development plans and appraisals that 
have been presented to the Council officers for consideration do not meet the original 
requirements of the Council as detailed at the Cabinet Meeting of 11th November 2015.  

3.2.2 The development scheme being put forward is a partial implementation of the proposal 
that does not include the residential elements previously outlined and does not 
conclude the design and funding requirements associated with the revised highways 
scheme and the public realm integration with the Grosvenor Centre and the Market 
Square.

3.2.3 As a result of the revised offer, Counsel’s opinion has been sought through the legal 
department to understand the options available to the Council to progress the scheme 
in this revised form. Counsel’s opinion is outlined in Appendix 1 from Deok Joo Rhee 
at 39 Essex Chambers.

3.2.4 The conclusion of the Counsel’s Opinion is that there are significant legal risks in 
proceeding to implement the revised partial proposal on the basis of the present state 
of affairs.

3.3 Options

3.3.1 Option1:  The Council could choose to consider the options and continue to progress 
with the preferred developer. This would see only a part of the site developed leaving 
the Authority to remarket the remaining sections. This would also see a significant 
reduction in the expected capital receipt offered originally by the developer. Legal 
advice indicates that there is likely to be a significant risk of challenge by third parties 
as the Council has moved away from the original disposal criteria that the market 
responded to.   

3.3.2 Option 2:  The Council could choose to cease negotiations and part ways with the 
preferred developer on the basis that he has not been able to achieve the original 



offer put before Cabinet in September 2016 and authorise Officers to restart the 
disposal process. This would give the Council the opportunity to reconsider offers for 
the development of the whole site and, should it see fit, amend the opportunity 
offered to the market for the site. This would also enable further consideration to be 
given to the provision of infrastructure and alternative leisure facilities. This is the 
recommended option.

4. Implications (including financial implications)

4.1     Policy

4.1.1 There are no policy implications for this decision.

4.2 Financial

The potential income return to the Council from the development is likely to be delayed 
and will have to be accommodated within financial planning. Before the next report to 
Cabinet we will assess any financial implications from potential revenue streams that 
could be generated from the completed development scheme.

4.3     Risk

The risk associated with continuing the process with Carter Endurance have been 
identified by Counsel in Appendix 1 and are considered to be too significant for the 
Council to continue to progress.

4.4      Legal

4.4.1 The significant area of legal risk arise in the continuation of the process.  The legal 
risks have been outlined in Appendix 1 and have informed the recommendations.   

4.5      Equality

4.5.1 There are no equality implications associated with this decision. 

4.6     Consultees

4.6.1 In the formulation of this report, relevant internal Officers have been consulted. 

4.7 How the Proposals deliver Priority Outcomes
4.7.1 Northampton Alive sets out the Council’s aspirations for the regeneration of 

Northampton. The Council is advised that the proposed development has been 
envisaged previously to generate a gross development cost of circa £100m and create 
up to 400 permanent jobs, with construction jobs and training positions in addition.

4.7.2 The delivery of the site would clearly enhance the vibrancy and attractiveness of the 
town centre as a whole.

4.8      Other Implications

4.8.1 None



5. Background Papers

5.1 None

Ian Gray, Interim Director of Regeneration, Enterprise and Planning X 7156


