



**NORTHAMPTON**  
BOROUGH COUNCIL

**NORTHAMPTON BOROUGH COUNCIL**

**OVERVIEW AND SCRUTINY COMMITTEE**

**31 JANUARY 2019**

**SCRUTINY PANEL 2 - MOVE OF THE UNIVERSITY**

**BRIEFING NOTE: Update from NCC Highways regarding the proposed parking changes in Thomas Chapman Grove and Malthouse Close.**

Preliminary consultation closed on the 4<sup>th</sup> January 2019.

Additional canvassing was undertaken with resident's w/c 7<sup>th</sup> January 2019.  
(over 50% responses received)

Key outcomes from the consultations showed two different parking schemes was preferred within the two streets:

**Thomas Chapman Grove Residents**

68.4% permit holder parking  
54.3% 7 day restrictions  
60.6% 24 hour restrictions

**Malthouse Close Residents**

60.9% restricted parking (double yellows)  
90.5% 7 day restrictions  
85.7% 24 hour restrictions

The public notices for these proposals will be advertised from 24<sup>th</sup> January with a consultation period of 21 days.

The objection period for the public notices will expire 14<sup>th</sup> February 2019.

Should any objections be received the County Council will consider these through their internal highways processes and procedures 2019. . This could take up to 4 weeks so any final decisions will be made around the middle to late March

Any approved parking proposals will require a 'works order' to be raised with the highways construction team. The standard delivery time for these type of works are between 6-8 weeks. Therefore project completion would be expected to be sometime in May 2019.